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High-Profile Information Technology Project Status Report

Department:  Department of Health Services (DHS)

Project Name: FoodShare Electronic Benefits Transfer

Tricia LaPlant, Director, Bureau of Operational Coordination, Division of Health Care Access

Business Sponsor: and Accountability

Date of Report: ~ 11/30/2016 Reporting for Quarter: FY17 Q1
Project Start Date:  July 2015 Planned Implementation Date: November 2017
Estimated Project Cost: ~ $4,004,200 Amount Provided Through Master Lease: 0

Project Description

The FoodShare Electronic Benefits Transfer (EBT) procurement will establish a contract for the provision of EBT
services for the FoodShare Program to issue program benefits to eligible members in Wisconsin.

Project Funding —
GPR - $2,002,100; FED — $2,002,100

Project Status - Determine the status for the Schedule and Budget categories STATUS COLOR INDICATORS

below based on the guidelines on the right and described in more detail on Green | On target as planned

page 2 of this document. Encountering issues (e.g., Schedule or
Budget over by 10% to 25%)

Yellow

Insert an X in the column that best describes the status of the category. Add
comments for that category as needed.
Encountering problems (e.g., Schedule or

Additional comments are not required if the status is Green, but if a category has Budget over by 25% or more)

a status of Yellow or Red, describe the issues or problems and what actions the
agency is taking to address them.
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Schedule Status

The project is on schedule for implementation on November 1, 2017.

Budget Status

The project is anticipated to be on or under budget.
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Summarize Any Completed Major Tasks or Project Phases:

The project procurement was completed in 2016. At the completion of the procurement, a letter of intent was mailed to
the vendor in August 2016. The letter of intent was issued without protest. Contract development efforts have begun in
preparation for contract negotiations and execution by November 1, 2017.

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope:

For each change, describe what the change involved, when it was approved, and the reasons behind the approved change.

There are no significant changes affecting the schedule, budget or scope to report at this time.

Additional Comments or Issues (optional):

If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or
risks that could affect the project), please provide them here.

There are no additional comments or issues to report at this time.

Project Status Category Guidelines

Schedule Status

Green — Indicates that the project or phase is on track for the targeted implementation date.

Yellow — Indicates that the project or phase may be falling behind and analysis needs to be done to determine if

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that
date.

Red — Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken
to still achieve the targeted implementation date or that date must be changed.

Budget Status

Green — Currently on target with project budget.
Yellow — Project is over budget by 10 to 25%.
Red — Project is over budget by 25% or more.




